TEMPUS IV - Sixth call for proposals, 26 March 2013

WORKPLAN & WORKPACKAGES
Please ensure that the information you provide in this worksheet is consistent with Part F of your eForm

Development	DEV
Quality Plan	QPLN
Dissemination	DISS
Exploitation	EXP
Management	MNGT

Table 1

The same reference and sub-reference numbers used in the <u>logical framework matrix</u> must be assigned to each deliverable and related activity. The first month of the project must be marked 1. Please use the following symbols:
- Activity carried out in the EU or Candidate Country: O
- Activity carried out in the Partner Country: X

WP Type	Deliverable / Activity Ref. N°	Activities (as indicated in the LFM)	Dura-tion (weeks)	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36
DEV	1.1	Consortium Meeting #1: Establish working groups and workplan for EDU	1	o																																			
DEV	1.1	Development of Master Plan: curriculum for the target groups and applied fields	12	xo	xo	xo																																	
DEV	1.2	Translation into Hebrew and Arabic	28			x	x													x	x	x														x	x		
DEV	1.2	EDU syllabi and teaching materials: upload to portal workrooms	64				xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo																	
DEV	1.3	Dev faculty training workshops: provide EDUs rational, methodology, syllabi	40					xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo																				
DEV	1.4	Dev assessment measures: universal HEI or target specific assessment tools	40					o	o	o	o	o	o	o	o	o	o	o	o	o																			
DEV	1.5	Consortium Meeting #2: Presenting developed curricula for piloting and use of portal	1											o																									
DEV	2.1	Portal development: Homepage development and maintenance	10	x	x	x																																	
DEV	2.2	Portal development: Consortium area development and Maintenance	16	x	x	x	x																																
DEV	2.3	Portal Development: Data base for dissemination + sustainability	24	x	x	x	x	x	x																														
DEV	2.4	Portal Development: Educators personal sites	36	x	x	x	x	x	x	x	x	x																											
DEV	2.5	Portal Development: documentation	44	x	x	x	x	x	x	x	x	x	x	x	x																								
DEV	2.6	Opening portal worldwide: beyong LLAF consortium	14																																	x	x	x	x
EXP	3.1	Faculty training workshops for LLAF pilots	3													x	x	x																					
EXP	3.2	Faculty training in each HEI + pedagogical tools for construction of knowledge	8																x	x																			
EXP	3.3	HEI reports (WP leader summary) of their facult training workshops, feedback etc.	4																		x											x	x						
EXP	4.1	Registration for the pilot courses	2																		x							x											
EXP	4.2	Implementing the pilots and coaching by EU members	32																				xo	x	xo	x		xo	x	xo	x								
EXP	4.3	Intra-faculty meetings	2																				x	x	x	x		x	x	x	x								
EXP	4.4	National meetings (4): of HEI's piloting in IL summaries on website	1																				x		x			x				x							
EXP	4.5	Consortium meeting #3: of pilot leaders; challengies, strategies, solutions + documentation	12																							o													
EXP	4.6	Registration for the continuing education pilot courses	10																						x			x		x			x						x
EXP	4.7	Implementing the CE pilot courses workshops and activities	12																									x	x		x								
QPLAN	5.1	Implementation of developed tools and measures for assessing the outputs	30																		x	x	x	x				x	x	x	x								
QPLAN	5.2	Assessment evaluation Results: to BIU/PLUS, KCE, KCJV for analysis	45																									xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo
DISS	6.1	Dissemnation of the curriculum material	60																				xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo
DISS	6.2	National conference in IL: present developments,pilot results	1																									x											
DISS	6.3	Consortium meeting #4: IL HEI present plan for diss + national curricular reform	1																															o					
DISS	6.4	Publication of LLAF'sbookled of accomplishments	12																																	x	x	x	
DISS	6.5	Dev of assessment measures: publish 15 articles in peer-reviewed publications	52																									xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo
DISS	6.6	Sustainability: integrating curricular reform - 4 courses in each HEI	24																															x	x	x	x	x	x
DISS	6.7	Lobbying to National Stakeholders: Ministry of Educdation - promote curricular reform	3																																		x	x	x
DISS	6.8	Intn'l conferences on LLL in global society with int'l experts presenting new developments	1																																			o	
MNGT	7.1	Control & monitoring LLAF acitivities & programs	156	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo
MNGT	7.2	Quality communication via all channels to ensure quality management; portal	156	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo
MNGT	7.3	Management of EDU Development and Pilots	140	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo				
MNGT	7.4	Periodic and final reports	152		xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo	xo
MNGT	7.5	Miscellaneous administrative tasks	1	xo	xo	xo	xo	xo	xo																														
MNGT	7.6	TEMPUS Coordinator's meeting in Brussels: attended by applicant and coordinator of EU LLAF members	1	o																																			